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______________________________________________________________________________________________________________________________ 
Engineering Department 20 North 6th Street • Lafayette, Indiana 47901-1412 

Phone 765-807-1050 • FAX 765-807-1049 

 

CHANGE ORDER #3 (FINAL) 
 
The following change is authorized to the agreement dated, February 19, 2019 for work performed on 
the Haggerty Resurfacing and Widening project: 
 
 

Description of 
Change 

Reason for 
Change 

Change in Cost 
(+ / -) 

Item 1:  Add loop detection to traffic signal at 
the intersection of Haggerty Lane and CR 500 
E 

Change in conditions: overhead 
power lines interfere with the 
originally designed detection 
(radar) 

$ 52,456.00 + 

 NET CHANGE $52,456.00 + 

 
 
Original Contract Amount $         2,103,925.00 
Previous changes  $               35,201.00 
This change $               52,456.00 
Revised Contract Amount $         2,191,582.00 
 
Net change (all change orders)    4.17% of contract 
 
 
 
Signed:________________________________ Date:___________________ 
 Jeromy L. Grenard, PE 
 City of Lafayette, Engineer 
 
 
Signed:__SEE ATTACHED CO REQUEST_______ Date:___________________ 
 TBIRD Design Services, Corp. 
 
 
Approved by the Board of Public Works and Safety on the 14th day of April, 2020. 
 

4/7/2020
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 Gary Henriott, President 
 
 
   
 Norm Childress, member 
 
 
   
 Cindy Murray, member 
 
 
   
 Amy Moulton, member 
  

 
   
 Ron Shriner, member 
 
ATTEST: 
 
 
      
Mindy Miller, 1st Deputy Clerk 
 
 
Date:       
 














